

Salesforce Integration — Implementation Plan

The one-page "who does what, in what order" to get the Case → FreeWheel automation live. The tool is **built, tested, and running against FreeWheel production for 15 regions / 153 campaigns today** — this plan covers only the Salesforce wiring, which is configuration + credentials, not new code.

Owners: ■ *SF Admin* (Salesforce config) · ■ *Ad Ops / us* (the tool) · ■ *Together*

Phase 0 — Align (this meeting)

#	Step	Owner	Done when
0.1	Agree Salesforce is the intake only — no ad-ops logic in SF	■	Shared understanding
0.2	Decide the 4 open questions (targeting sheet vs fields; picklist upkeep; trigger mechanism; pilot region) — <code>SALESFORCE_FIELD_MAPPING.md</code> §7	■	Answers recorded
0.3	Pick the pilot region (recommend USA)	■	Chosen
0.4	Confirm the integration user + sandbox availability	■	Named

Phase 1 — Build the Case object ■

#	Step	Reference	Done when
1.1	Create the 7 required fields (minimal path)	<code>SALESFORCE_ADMIN_ASKS.md</code> A / CSV	Fields exist in sandbox
1.2	Add the 3 Status/Reason picklist values	Admin Asks B	Values added
1.3	(Optional now / later) create the remaining 30 fields	full CSV	Full spec built
1.4	Confirm we can attach + read a "Targeting" sheet on a Case	Admin Asks D	Attachment readable
1.5	Flag any API-name conventions to change	—	We update <code>CASE_FIELD_MAP</code> (one file)

Phase 2 — Connect →

#	Step	Reference	Done when
2.1	Provision sandbox + Connected App (or integration user + token)	<code>SALESFORCE_GOLIVE.md</code> §2	Creds issued
2.2	Drop creds into <code>.env</code> ; <code>pip install -e '[salesforce]'</code>	§2	Installed
2.3	Run <code>promo-ops salesforce-check</code>	§3	Green = every field + picklist present

`salesforce-check` is the go/no-go gate. Red output lists exactly what's missing, so Phase 1 and 2 loop until it's green — no guesswork.

Phase 3 — Pilot one Case

#	Step	Command	Done when
3.1	Create one test Case in the pilot region + attach Targeting	—	Case flagged "Ready for Automation"
3.2	Dry-run (no writes)	<code>promo-ops from-case <ID></code>	Order previews correctly
3.3	Live — create the NOT_BOOKED draft	<code>promo-ops from-case <ID> --live</code>	Draft IO in FreeWheel + link commented on the Case
3.4	A human reviews + activates the draft in FreeWheel	—	Confirms parity with a hand-built order

Phase 4 — Automate + roll out

#	Step	Command	Done when
4.1	Schedule the poller (cron every ~5 min, idempotent)	<code>SALESFORCE_GOLIVE.md</code> §6	Ready Cases process unattended
4.2	Turn on the run-log + daily digest	<code>poll-status</code> , <code>daily-digest</code>	Audit trail + EOD summary
4.3	Expand from pilot region to all 15	—	Planners submit Cases for any market

The critical path (shortest route to a live draft)

7 fields (1.1) → 3 picklist values (1.2) → creds (2.1–2.2) → `salesforce-check` green (2.3) → one live Case (3.3). Everything else (remaining fields, poller, rollout) follows once that loop works once.

What each side needs from the other

- **SF Admin needs from us:** `salesforce-case-fields.csv`, the Status/Reason values, the field-mapping doc, and the admin one-pager. All provided, generated from live config.
- **We need from SF Admin:** the fields created, the picklist values, a sandbox + integration creds, and confirmation the Targeting attachment is readable.

Reference docs (hand over)

Doc	For	What it is
<code>SALESFORCE_ADMIN_ASKS.md</code>	 Admin	One-page build sheet (just their tasks)
<code>salesforce-case-fields.csv</code>	 Admin	Import-ready field list (live config)
<code>SALESFORCE_FIELD_MAPPING.md</code> (+PDF)	 Both	Full mapping: minimal 7, full 37, picklists, open Qs
<code>SALESFORCE_GOLIVE.md</code>	 Us	Technical runbook: creds → preflight → schedule
<code>FRIDAY_DEMO.md</code>	 Both	Live demo script (form, automation, mirror)

Risks / decisions to watch

- **Picklist drift** — Campaign (153) / Brand lists change as markets are added. Regenerate the CSV on demand (`python scripts/build_salesforce_fields.py`); decide whether admin re-pastes or we automate a sync later.
- **API-name conventions** — if the org standardizes names, they change in one file (`CASE_FIELD_MAP`) and the CSV + parser stay in sync.
- **Targeting model** — recommend the attached sheet (variable-length lists) over modeling every list as a field.
- **Scope creep** — keep phase 1 to the pilot region + 7 fields; prove the loop before building all 37 fields × 15 regions.