

# Salesforce Integration — Implementation Plan

The one-page "who does what, in what order" to get the Case → FreeWheel automation live. The tool is **built, tested (180 tests), and running against FreeWheel production for 15 regions / 153 campaigns today** — this plan covers only the Salesforce wiring, which is configuration + credentials, not new code.

**Owners:**  *SF Admin* (Salesforce config) ·  *Ad Ops / us* (the tool) ·  *Together*

## Phase 0 — Align (this meeting)

| #   | Step                                                                                                                                                               | Owner                                                                                 | Done when            |
|-----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|----------------------|
| 0.1 | Agree Salesforce is the <b>intake only</b> — no ad-ops logic in SF                                                                                                 |    | Shared understanding |
| 0.2 | Decide the <b>4 open questions</b> (targeting sheet vs fields; picklist upkeep; trigger mechanism; pilot region) — see <code>SALESFORCE_FIELD_MAPPING.md</code> §7 |  | Answers recorded     |
| 0.3 | Pick the <b>pilot region</b> (recommend USA)                                                                                                                       |  | Chosen               |
| 0.4 | Confirm who the <b>integration user</b> is + sandbox availability                                                                                                  |  | Named                |

## Phase 1 — Build the Case object

| #   | Step                                                                                                      | Reference                                                  | Done when               |
|-----|-----------------------------------------------------------------------------------------------------------|------------------------------------------------------------|-------------------------|
| 1.1 | Create the <b>7 required fields</b> (minimal path)                                                        | <code>salesforce-case-fields.csv</code><br>(Required rows) | Fields exist in sandbox |
| 1.2 | Add the <b>3 Status/Reason picklist values</b> (Ready for Automation, Needs Info, Submitted to FreeWheel) | <code>SALESFORCE_FIELD_MAPPING.md</code> §4                | Values added            |
| 1.3 | (Optional now / later) create the remaining <b>28 fields</b> (optional, products, overrides)              | full CSV                                                   | Full spec built         |
| 1.4 | Confirm we can <b>attach + read</b> a "Targeting" sheet on a Case                                         | §5                                                         | Attachment readable     |

| #   | Step                                           | Reference | Done when                              |
|-----|------------------------------------------------|-----------|----------------------------------------|
| 1.5 | Flag any <b>API-name conventions</b> to change | —         | We update<br>CASE_FIELD_MAP (one file) |

## Phase 2 — Connect →

| #   | Step                                                                           | Reference               | Done when                                     |
|-----|--------------------------------------------------------------------------------|-------------------------|-----------------------------------------------|
| 2.1 | Provision <b>sandbox + Connected App</b> (or integration user + token)         | SALESFORCE_GOLIVE.md §2 | Creds issued                                  |
| 2.2 | Drop creds into <code>.env</code> ; <code>pip install -e '[salesforce]'</code> | §2                      | Installed                                     |
| 2.3 | Run <code>promo-ops salesforce-check</code>                                    | §3                      | <b>Green</b> = every field + picklist present |

`salesforce-check` is the go/no-go gate. Red output lists exactly what's missing, so Phase 1 and 2 loop until it's green — no guesswork.

## Phase 3 — Pilot one Case

| #   | Step                                                               | Command                                            | Done when                                          |
|-----|--------------------------------------------------------------------|----------------------------------------------------|----------------------------------------------------|
| 3.1 | Create one <b>test Case</b> in the pilot region + attach Targeting | —                                                  | Case flagged "Ready for Automation"                |
| 3.2 | <b>Dry-run</b> (no writes)                                         | <code>promo-ops from-case &lt;ID&gt;</code>        | Order previews correctly                           |
| 3.3 | <b>Live</b> — create the NOT_BOOKED draft                          | <code>promo-ops from-case &lt;ID&gt; --live</code> | Draft IO in FreeWheel + link commented on the Case |
| 3.4 | A human <b>reviews + activates</b> the draft in FreeWheel          | —                                                  | Confirms parity with a hand-built order            |

## Phase 4 — Automate + roll out

| #   | Step                                                       | Command                 | Done when                      |
|-----|------------------------------------------------------------|-------------------------|--------------------------------|
| 4.1 | Schedule the <b>poller</b> (cron every ~5 min, idempotent) | SALESFORCE_GOLIVE.md §6 | Ready Cases process unattended |

| #   | Step                                      | Command                                 | Done when                            |
|-----|-------------------------------------------|-----------------------------------------|--------------------------------------|
| 4.2 | Turn on the <b>run-log + daily digest</b> | <code>poll-status , daily-digest</code> | Audit trail + EOD summary            |
| 4.3 | <b>Expand</b> from pilot region to all 15 | —                                       | Planners submit Cases for any market |

## The critical path (shortest route to a live draft)

**7 fields (1.1) → 3 picklist values (1.2) → creds (2.1–2.2) → `salesforce-check` green (2.3) → one live Case (3.3).** Everything else (remaining fields, poller, rollout) can follow once that loop works once.

## What each side needs from the other

- **SF Admin needs from us:** `salesforce-case-fields.csv` (fields), the Status/Reason values, and the field mapping doc. All provided, generated from live config.
- **We need from SF Admin:** the fields created, the picklist values, a sandbox + integration creds, and confirmation the Targeting attachment is readable.

## Reference docs (hand over)

| Doc                                             | For                                                                                       | What it is                                            |
|-------------------------------------------------|-------------------------------------------------------------------------------------------|-------------------------------------------------------|
| <code>SALESFORCE_FIELD_MAPPING.md</code> (+PDF) |  Admin | What to build: minimal 7, full 35, picklists, open Qs |
| <code>salesforce-case-fields.csv</code>         |  Admin | Import-ready field list (live config)                 |
| <code>SALESFORCE_GOLIVE.md</code>               |  Us    | Technical runbook: creds → preflight → schedule       |
| <code>SALESFORCE_EXAMPLE_CASE.md</code>         |  Both  | An annotated example Case (planner fills vs. derived) |
| <code>FRIDAY_DEMO.md</code>                     |  Both  | Live demo script (form, automation, mirror)           |

## Risks / decisions to watch

- **Picklist drift** — Campaign (153) / Brand lists change as markets are added. We can regenerate the CSV on demand ( `python scripts/build_salesforce_fields.py` ); decide whether admin re-pastes or we automate a sync later.
- **API-name conventions** — if the org standardizes names, they change in one file ( `CASE_FIELD_MAP` ) and the CSV + parser stay in sync.

- **Targeting model** — recommend the attached sheet (variable-length lists) over modeling every list as a field.
- **Scope creep** — keep phase 1 to the pilot region + 7 fields; prove the loop before building all 35 fields × 15 regions.